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Master Programme 
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SS J521
SSJ521-  Short Term Program for Completion

oustanding day
Completed

date
viewing platform and its kerb 14 8/8/2022
concrete ramp to beach 12 15/8/2022
backfill and modify beach profile 7 30/8/2022

  
all structural steel works 30 23/8/2022
all balustrades 21 13/8/2022
alu panel 21 23/8/2022
garden handrails 14 10/8/2022
painting touch up 10 23/8/2022

viewing platform - grano 14 18/8/2022
viewing platform - floor tiling 40 26/8/20225
garden - grano 14 18/8/2022
meter room painting 4 5/8/2022

all ug manhole and duct 10 5/8/2022
channel cover 7 16/8/2022
matching cover 7 16/8/2022

braille map 150 Dec-22
garden signage 30 16/8/2022
playground equipment 7 10/8/2022
pergola top 14 10/8/2022
safety mat 7 19/8/2022

outside site boundary 7 12/8/2022
within site boundary 7 19/8/2022

wind turbine installation 10 12/8/2022
all lighting 14 19/8/2022
all plumbing 14 19/8/2022

water barrier removal 3 6/9/2022
concrete hoarding removal 7 9/9/2022

8 clearance

7 BS installation 

4 drainage

5 equipment

6 landscape

3 finishes

Items

concrete works1

2 metal works


